Nagampadam Bridge.

24. * **MR. CHAZHIKKATTU JOSEPH**: With reference to the Nagampadam Bridge, will the Government be pleased to lay on the table a statement showing;

(*a*) how long it is since vehicular traffic through the bridge was stopped;

(*b*) the amount spent till now in making repairs to the bridge;

(*c*) the cause of delay in making the bridge safe; and

(*d*) the date by which the construction of the bridge is expected to be completed?

MR. I. C. CHACKO (*Chief Engineer P. W. D.*): (*a*) 2 years and 4 months.

(*b*) The bridge is being reconstructed and not repaired. A sum of Rs. 1,05,647-11-0 has been spent till the end of 11/1119.

(*c*) Difficulty in getting the required iron and timber materials.

(*d*) By the middle of Chingom 1120.

MR. CHAZHIKKATTU JOSEPH: നാഗമ്പടം പാലം പണി തിക്കുന്നതിനുള്ള ഇരുമ്പും തടിയും ഇപ്പോൾ കിട്ടിക്കഴിഞ്ഞുവോ?

MR. I. C. CHACKO: കിട്ടിക്കഴിഞ്ഞു. പാലത്തിന്റെ വേലയും തീരാറായിരിക്കുകയാണ്.

MR. CHAZHIKKATTU JOSEPH: തടി എന്നു കിട്ടി?

MR. I. C. CHACKO: അടുത്തകാലത്തു്; ഏകദേശം ഒരു മാസത്തിനു മുൻപാണ്.

MR. CHAZHIKKATTU JOSEPH: എവിടെനിന്നാണ് തടി കിട്ടിയതു്?

MR. I. C. CHACKO: ഗവണ്മെന്റു ഡിപ്പോകളിൽ നിന്നും.

MR. CHAZHIKKATTU JOSEPH: ഗവണ്മെന്റു ഡിപ്പോകളിൽ നിന്നും തടി കിട്ടുന്നതിലേക്കു് രണ്ടര കൊല്ലംവരെ വേണ്ടിവന്നുവൊ?

MR. I. C. CHACKO: ഇരുമ്പിന്റെ വേല മുഴുവൻ തീർന്നതിനുശേഷം തടി വന്നെത്തിയാൽ മതിയല്ലൊ എന്നു വിചാരിച്ചുകൊണ്ടാണ് ഇത്രയും കാലം താമസം വന്നതു്.

Nagampadam Bridge.

25. * **MR. K. R. NARAYANAN** (*Nominated*): Will the Government be pleased to state:

(*a*) the date on which the contract for the Nagampadam Bridge was given;

(*b*) the date on which the work was to be finished as per the terms of the agreement;

(*c*) if the work has not been finished within the due date, the reasons therefor;

(*d*) the date on which the Government expect the work to be finished; and

LIBRARY ARCHIVES Kerala Legislative Assembly